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AGENDA 

  

1) Brief Project Status 
• PTCS 

• EEBI 

• NED  
 

2) PTCS Online Registry Release 1 Rollout 

 

3) NED  
• Stakeholder Engagement Group 

• Progress on NED Releases 

• Feature Highlights 

 

4) Q&A  
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Brief EECR Project Status 

• Release 1  

• Deployed on 10/6  

• SUCCESS!! 

 

• Release 2 

• Additional Enhancements 

• Integration with NED 

• Planned by 2nd Quarter FY15 

 

 

• Previous Release 

• NED Infrastructure (Completed) 

 

• Current Release 

o Working on UES Measures/ 

Workspaces and Invoicing 

 

• Next Release 

• Custom Projects and Programs 

 

• Adding new Scope 

• Post-2011 Public Process 

Changes 

 

• Currently on target for:  

3rd Quarter FY15 

 

 

• Regional Reporting 

• Working on mapping old historical data 

to new Taxonomy and Attributes 

• Schedule: 3rd Quarter FY15 
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Click to edit Master subtitle style 

PTCS Online Registry  

Release 1 Rollout 

- Includes multiple fixes and Loads of Enhancements 

- PTCSNW.com shut down 9/29 

- Automatic redirect to www.PTCS.bpa.gov  

- Data migrated by team  

- Online training webinars to be scheduled for installers, utilities, 

inspectors, PMCs 

 

www.PTCS.bpa.gov launches 10/6 
 

4 
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Stakeholder Engagement Group Participants 

1. Debbie DePetris, Clark PUD 

2. Dennis Gau, Seattle City Light 

3. Duffel Gray, Coos Curry Electric 

4. Eric Miler, Benton REA 

5. Jed Morrell, City of Monmouth 

6. Jeff Stafford, Tacoma Power 

7. Jennifer Sherrell, Cowlitz PUD 

8. Jessica McLaws, EWEB 

9. Kathy Moore, Umatilla Electric 

10. Keith Lockhart, Springfield Utility Board 

11. Margaret Ryan, PNGC 

12. Michael Coe, Snohomish 

13. Nicolle Prehn, Columbia River PUD 

14. Rob Currier, Emerald PUD 

15. Thomas Elzinga, Consumers Power 

16. Traci Brock, Wasco Electric 

17. Vic Hubbard, Franklin PUD 

18. Vicki Bergum, Benton PUD 
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NED Release 1 & 2 (Completed) 

Budgets 

a. Ability to view the Utility budgets for all budget categories, Actual 
Expenditures, Performance Payments, Committed Funds due to work in 
the pipeline, and Uncommitted funds available. 

b. Eliminate the need to do a contract revision for each budget change.  NED 
will serve as the official record of the budget. 

c. Ability to provide an on-line request for Budget Transfers (including Bi-
Lateral transfers, Transfers to/from ESG or Simple Steps, Unassigned 
Account Requests, etc.)  

Communication Support 

a. Ability to see Updates and Announcements made by BPA  

b. Document Download center available to download important documents 

directly from NED 
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NED Release 1 & 2 (Completed) 

Common functions 

a. Ability to optionally track Utility Costs for all Measures/Projects 

b. Immediate validation and feedback on all data bulk uploaded or entered into screens 

c. Warning messages to highlight potential duplicate projects/measures 

d. Ability to view history of projects/measures 

e. Ability to search sort, select, copy previous projects/measures 

f. Ability to export all data shown in tables to Excel or CSV format 

g. Ability to re-upload erroneous data (for some type of data fix directly in NED screens) 

h. Ability to attach supplemental documents directly to measures/projects   
(eedocs@bpa.gov email will no longer be needed) 

i. Audit Trail of changes made in the system 

j. Ability to have Contractors / Trade Allies enter data on your behalf and track what 
data they entered 

k. Help Functions available to guide you through NED Screens 

mailto:eedocs@bpa.gov
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NED Release 3 (Requirements/Design Complete. Coding in-progress.) 

Deemed (UES) Measures 

a. Automatically filtered to allowed Heating/Cooling Zones for your utility 

b. Two methods to bulk upload: Excel and XML 

c. Ability to sort and select measures to implement 

d. Ability to add measures to your Favorites 

e. Ability to bulk upload or directly enter UES Measures into NED Screens 

f. Ability to create invoices and invoice corrections 
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NED Release 4 (Requirements in-progress) 

Option 1 Custom Projects 

a. Ability to create and obtain approvals for Option 1 proposals on-line 

b. Ability to create and obtain approvals for Option 1 Completion Reports on-line 

c. Option 1 Projects can be entered at either Proposal or Completion Report Stage 

 

Option 2 Custom Projects 

a. Ability to bulk upload Option 2 projects with immediate validation & feedback 

 

Custom Programs 

a. Ability to manage Evaluated Custom Programs 

b. Ability to manage Pre-approved M&V Custom Programs 

 



 





Questions and 
Answers 


